COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 08/ 09/ 2021

ESTI MATE SUMVARY 11:57:21

CONTI D C22473

PCN: 22473-BI D

COFRS REPORTI NG CATEGORY: 4

ESTI MATE NO. 0006 FI NL

CONTRACT DESCRI PTI ON:
US 287 Longnont

PRQIECT NO

NAME OF ROAD:
PRQIECT COUNTI ES:

CONTRACTOR:
DURAN EXCAVATI NG

14332 CR 64

GREELEY

CURRENT PRQIECT AM:
AWARD PRQJECT AM:
PERCENT COWPLETE:
FUNDS AVAI LABLE:

TOTAL CLAI MS:

I NC.

CO 80631

$

$

Intersection | nprovenments

FSA2873- 194
US 287 Longnont

BOULDER, REG ON 4

1, 156, 700. 15
1, 160, 406. 20

99. 82%
2,083.99

0. 00

APPROVED FOR PAYMENT BY

(970) 351- 0192

89 WORK DAYS
70 WORK DAYS

TIME CHARGED: 89.5 DAYS TI ME ALLOW

PERCENT TI ME: 100. 56 ORI G TI ME ALLOW

I ntersection | nprovenents

08/ 09/ 2021
02/ 13/ 2020

DATE TI ME STARTED 04/20/2020
04/ 20/ 2020

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

02/ 21/ 2020
03/ 24/ 2020
04/ 20/ 2020

DATE TI ME STOPPED 10/22/2020
DATE ACCEPTED 10/ 22/ 2020

PARTI Cl PATI NG $ 39, 784. 00 $ 0.00
NON- PARTI CI PATI NG 1,114, 832. 16 47, 209. 10
TOTAL EARNI NGS 1,154, 616. 16 47, 209. 10
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNINGS 1,154, 616. 16 47,209. 10
RETAI NAGE 0.00 17, 406. 09
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,154, 616. 16 64, 615. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 1,154, 616. 16 64, 615. 19
OTHER ADJUSTMENTS 0.00 0. 00

PAYMENT DUE $ 64, 615. 19

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0053

201- 00000

202- 00090

202- 00200

202- 00203

202- 00206

202- 00210

202- 00220

202- 00250

202- 00810

202- 00821

202- 00825

C22473
22473-BI D
FSA2873- 194
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

of Delineator

*Renoval

of Sidewal k

Renoval

Renoval of Curb and Gutter

Renoval of Concrete Curb Ranp
*Renoval of Concrete Pavenent
Renoval of Asphalt Mat
*Rermoval of Pavenent Marking
*Renmoval of Ground Sign
*Rermoval of Sign Panel

Rem Fl ashi ng Beacon CMO #4

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
5, 200. 00000
5. 000
EACH
22.00000
39. 000
5%
24.00000
141. 000
LF
10. 00000
30. 000
5%
28. 00000
2,191. 000
sy
22.00000
1,019. 000
5%
11. 00000
1, 873. 000
SF
3. 10000
1. 000
EACH
165. 00000
1. 000
EACH
275. 00000
1. 000
EACH

1, 710. 00000

Qry TH S PERI CD
Qry TO DATE

39.
. 000
39.

30.
. 000
30.

2,191.
. 000
2,191.

1, 019.
. 000
1,019.

1, 873.
. 000
1, 873.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

000

000

000

000

000

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 09/ 2021

1, 710.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

11:57: 21

AMOUNT

5, 200.

110.

936.

1, 410.

840.

48, 202.

11, 209.

5, 806.

165.

275.

1, 710.

00

00

00

00

00

00

00

30

00

00

00



CONTI D: C22473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22473-BI D ESTI MATE RUN 08/ 09/ 2021
PRQJECT: FSA2873- 194 ESTI MATE NO 0006 11:57: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-00831 *Renmoval of Traffic Signal Head 4.000 4.000
EACH 0. 000 0. 00
95. 00000 4. 000 380. 00
0060 203-00010 Uncl assi fied Excavation (Conplete In Place) 2,282.000 2,282.000
cY 0. 000 0. 00
24.20000 2,282.000 55, 224. 40
0065 203-00066 Embanknent Material (Conplete In Place) (R40) 1, 234. 000 1, 234. 000
cY 0. 000 0. 00
87.00000 1, 234. 000 107, 358. 00
0070 203-01597 Pot hol i ng 18. 000 18. 000
HOUR 0. 000 0. 00
300. 00000 18. 000 5, 400. 00
0075 208-00002 *Erosion Log Type 1 (12 Inch) 1, 058. 000 1, 058. 000
LF 0. 000 0. 00
6. 75000 1, 058. 000 7,141.50
0080 208-00025 Pl astic Sheeting 0. 000 0. 000
5% 0. 000 0. 00
2.50000 0. 000 0. 00
0085 208-00035 *Aggr egat e Bag 200. 000 200. 000
LF 0. 000 0. 00
6. 60000 200. 000 1, 320. 00
0090 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 9. 000 9. 000
EACH 0. 000 0. 00
600. 00000 9. 000 5, 400. 00
0095 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 1. 000 1. 000
EACH 0. 000 0. 00
124. 00000 1. 000 124. 00
0100 208-00054 *StormDrain Inlet Protection (Type Il) 4.000 4.000
EACH 0. 000 0. 00
360. 00000 4.000 1, 440. 00
0105 208-00057 *StormDrain Inlet Protection (Type I) (144 inch) 1. 000 1. 000
EACH 0. 000 0. 00

211. 00000 1. 000 211.00



CONTI D: C22473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22473-BI D ESTI MATE RUN 08/ 09/ 2021
PRQJECT: FSA2873- 194 ESTI MATE NO 0006 11:57: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0115 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0120 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi ment Renoval ) 34.500 34.500
HOUR 0. 000 0. 00
138. 00000 34.500 4,761.00
0130 208-00207  Erosion Control Mnagenent 17. 000 17. 000
DAY 0. 000 0. 00
165. 00000 17. 000 2,805.00
0135 210-00810 *Reset Ground Sign 4.000 4. 000
EACH 0. 000 0. 00
275. 00000 4.000 1,100. 00
0140 210-00815 *Reset Sign Panel 1.000 1.000
EACH 0. 000 0. 00
176. 00000 1. 000 176. 00
0145 210-00825 *Reset Fl ashi ng Beacon 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0150 210-00827  *Reset Pull Box 1. 000 1.000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0155 210- 00831 *Reset Traffic Signal Head 2.000 2.000
EACH 0. 000 0. 00
330. 00000 2.000 660. 00
0160 210-00867 *Reset Fire Preenption Unit 1.000 1.000
EACH 0. 000 0. 00

635. 00000 1. 000 635. 00



CONTI D: C22473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22473-BI D ESTI MATE RUN 08/ 09/ 2021
PRQJECT: FSA2873- 194 ESTI MATE NO 0006 11:57: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 210-00890 *Reset Intersection Detection System (Camera) 1. 000 1. 000
EACH 0. 000 0.00
1, 050. 00000 1. 000 1, 050. 00
0170 212-00006 *Seeding (Native) 0. 400 0. 400
ACRE 0. 000 0. 00
4, 700. 00000 0. 400 1, 880. 00
0175 212-00032 *Soi | Condi tioning 0. 400 0. 400
ACRE 0. 000 0. 00
8, 500. 00000 0. 400 3, 400. 00
0180 213-00012 *Spray-on Mil ch Bl anket 0. 400 0. 400
ACRE 0. 000 0. 00
9, 400. 00000 0. 400 3, 760. 00
0185 304-06007  Aggregate Base Course (C ass 6) 693. 000 693. 000
cY 0. 000 0.00
75. 00000 693. 000 51, 975. 00
0190 304-07010  Aggregate Base Course (O ass 7) (Special) 61. 000 61.000
cY 0. 000 0. 00
92. 00000 61. 000 5,612. 00
0195 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 18. 000 18. 000
Sy 0. 000 0.00
285. 00000 18. 000 5,130. 00
0200 412-00190 *Concrete Pavenent (Patching) 0. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0205 412-00850  *Concrete Pavenent (8-1/2 Inch) 2, 149. 000 2, 149. 000
Sy 0. 000 0.00
91. 00000 2,149. 000 195, 559. 00
0210 412-00870  *Concrete Pavenent (8-1/2 Inch) (Fast Track) 54. 000 54.000
SY 0. 000 0. 00
104. 00000 54. 000 5,616. 00
0215 608-00006 *Concrete Sidewal k (6 Inch) 100. 000 100. 000
Sy 0. 000 0. 00

72.00000 100. 000 7,200.00



CONTI D

ROADWAY

CAT NO0200

0220 608-00010

0225 608-10010

0230 609-21010

0235 609-40010

0240 609-40120

0245 610- 00030

0250 612-00001

0255 612-00002

0260 612-00003

0265 613-10000

0270 614-00011

C22473
22473-BID
FSA2873- 194
| TEM
DESCRI PTI ON

*Concrete Curb Ranmp

*Si dewal k Drain

*Curb and CGutter Type 2 (Section |-B)

*Curb Type 4 (Section B) (Fast Track)

*Curb (Median) (Special)

*Medi an Cover Material (Concrete)

*Del i neator (Type I)

*Del i neator (Type II)

*Del i neator (Type II1)

*Wring

*Sign Panel (Class |)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
48. 000
sy
183. 00000
1. 000
EACH
3, 620. 00000
1, 782. 000
LF
23. 00000
1, 056. 000
LF
24. 50000
41.000
sy
100. 00000
8, 952. 000
SF
8. 00000
4. 000
EACH
31. 00000
1. 000
EACH
35. 00000
2.000
EACH
35. 00000
1. 000
LS
12, 730. 00000
113. 000
SF

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

48. 000
0. 000
48. 000

1. 000
0. 000
1.000

1, 782.000
0. 000
1,782.000

1, 056. 000
0. 000
1, 056. 000

41. 000
0. 000
41. 000

8, 952. 000
0. 000
8, 952. 000

4.000
0. 000
4.000

1. 000
0. 000
1.000

2.000
0. 000
2.000

1. 000
0. 000
1.000

113. 000
0. 000
113. 000
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ESTI MATE RUN 08/ 09/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:57: 21

AMOUNT

8,784

3,620

40, 986

25, 872

4,100

71,616

124.

35

70

12,730

2,825

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22473-BI D ESTI MATE RUN 08/ 09/ 2021
PRQJECT: FSA2873- 194 ESTI MATE NO 0006 11:57: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 614-00012 *Sign Panel (Cass I1) 12. 000 12. 000
SF 0. 000 0.00
28. 00000 12. 000 336. 00
0280 614-00035 *Si gn Panel (Special) 7.000 7.000
SF 0. 000 0. 00
55. 00000 7.000 385. 00
0285 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 14. 000 14.000
Sl i pbase
EACH 0. 000 0.00
440. 00000 14. 000 6, 160. 00
0290 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 1. 000
Sli pbase
EACH 0. 000 0. 00
605. 00000 1. 000 605. 00
0295 614-10160 *Si gnal Head Backpl at es 20. 000 20. 000
EACH 0. 000 0.00
335. 00000 20. 000 6, 700. 00
0300 614-70336 *Traffic Signal Face (12-12-12) 5. 000 5. 000
EACH 0. 000 0. 00
825. 00000 5. 000 4, 125. 00
0305 614-72741 *Bl ank CQut Sign (LED)(SPEED RADAR) 1. 000 1. 000
EACH 0. 000 0.00
16, 000. 00000 1. 000 16, 000. 00
0307 614-80000 Fl ash Beacon CMO #4 1. 000 1. 000
EACH 0. 000 0. 00
2, 841. 45000 1. 000 2,841. 45
0310 614-80385 *Rumbl e Strip 0. 000 0. 000
LF 0. 000 0.00
33. 00000 0. 000 0. 00
0315 625-00000 *Construction Surveying 0. 200 0. 200
LS 0. 000 0. 00
20, 475. 00000 0.200 4, 095. 00
0320 626- 00000 *Mobi | i zation 1. 000 0. 847
LS 0.153 18, 744. 80

122, 515. 00000 1. 000 122, 515. 00



CONTI D: C22473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22473-BID ESTI MATE RUN 08/ 09/ 2021
PRQIECT FSA2873- 194 ESTI MATE NO 0006 11:57: 21
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADVWAY
0325 626-01114  *Public Information Managenent (Tier V) 90. 000 90. 000
DAY 0. 000 0. 00
160. 00000 90. 000 14, 400. 00
0330 627-00013 *Paverent Marking Paint (H gh Build) 55. 000 55. 000
GAL 0. 000 0. 00
89. 00000 55. 000 4, 895. 00
0335 627-30205  *Thernopl astic Pavenent Marking (Word-Synbol) 183. 500 183. 500
SF 0. 000 0.00
21. 00000 183. 500 3,853.50
0340 627-30210 *Thernopl astic Pavenent Marking (Xwal k- St opl i ne) 82. 000 82. 000
SF 0. 000 0. 00
21. 00000 82. 000 1,722.00
0345 630- 00000 *Fl aggi ng 879. 500 736. 500
HOUR 143. 000 4, 290. 00
30. 00000 879. 500 26, 385. 00
0350 630-00003 *Uni formed Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
116. 00000 0. 000 0. 00
0355 630-00007 *Traffic Control Inspection 33. 000 30. 000
DAY 3. 000 528. 00
176. 00000 33. 000 5, 808. 00
0360 630-00012 *Traffic Control Management 71. 000 60. 000
DAY 11. 000 12, 100. 00
1, 100. 00000 71.000 78, 100. 00
0365 630- 00015 *Uniforned Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
330. 00000 0. 000 0. 00
0370 630-80305 *Fl aggi ng Station Light 0. 000 0. 000
EACH 0. 000 0. 00
990. 00000 0. 000 0. 00
0375 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 2.700
EACH 0. 300 24.90

83. 00000 3. 000 249. 00



CONTI D: C22473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22473-BI D ESTI MATE RUN 08/ 09/ 2021
PRQJECT: FSA2873- 194 ESTI MATE NO 0006 11:57: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 630-80341  *Construction Traffic Sign (Panel Size A) 44. 000 18. 000
EACH 26. 000 1, 300. 00
50. 00000 44.000 2,200. 00
0385 630-80342  *Construction Traffic Sign (Panel Size B) 37.000 27.900
EACH 3.100 223. 20
72.00000 31. 000 2,232.00
0390 630-80344  *Construction Traffic Sign (Special) 103. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0395 630-80350 *Vertical Panel 72. 000 64. 800
EACH 7.200 158. 40
22.00000 72.000 1, 584. 00
0400 630-80353 *Vertical Panel (Wth Light) (Flashing) 24.000 21.600
EACH 2.400 264. 00
110. 00000 24.000 2, 640. 00
0405 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 660. 00
3, 300. 00000 2.000 6, 600. 00
0410 630-80356  *Advance Warning Flashing or Sequencing Arrow Panel (A 2. 000 1. 800
Type
ype) EACH 0. 200 176. 00
880. 00000 2.000 1, 760. 00
0415 630- 80360 *Drum Channel i zi ng Device 4. 000 3. 600
EACH 0. 400 24.80
62. 00000 4. 000 248. 00
0416 630-80370 Barrier (Tenp) CMO # 2 1, 128. 000 1, 015. 200
LF 112. 800 2,763.60
24.50000 1, 128. 000 27,636. 00
0419 630-85010 I npact Atten (Tenp) CMO #2 2.000 1.800
EACH 0. 200 391. 40
1, 957. 00000 2.000 3,914.00
0420 630-85020 *Mbbi | e Attenuator 1. 000 0. 900
EACH 0. 100 3, 850. 00

38, 500. 00000 1. 000 38, 500. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 10
ESTI MATE RUN 08/ 09/ 2021
11:57: 21

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C22473
PCN: 22473-BI D
PRQIECT FSA2873- 194
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0425 632- 00000 Ni ght Work Lighting
0430 700-70010 F/ A M nor Contract Revisions
0435 700-70130 F/ A Repair Damaged Concrete Panel
0440 700-70380 F/ A Erosion Control
0450 700- 70310 F/ A Landscapi ng
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0455 620- 00001 Field Ofice (Cass 1)

0460 620-00011

Field Laboratory (O ass 1)

0465 620- 00020 Sanitary Facility

CURRENT
QUANTI TY/ qQr
UNI' TS
UNI'T PRI CE
0. 000
LS
19, 360. 00000
1. 000
F A
1. 00000
Pressure Grouting 1. 000
FA
1. 00000
1. 000
F A
1. 00000
1. 000
FA
1. 00000
CAT 0200 CURRENT AMT  $
1. 000
EACH
20, 500. 00000
1. 000
EACH
18, 000. 00000
1. 000
EACH
1, 284. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000
0. 000 0.00

1,116,916.15$ 47,209.10% 1, 114, 832. 15

1. 000
0. 000 0. 00

1. 000 20, 500. 00

1. 000
0. 000 0.00

1. 000 18, 000. 00

1. 000
0. 000 0. 00
1.000 1, 284.00

1,156, 700. 15 $ 47,209.10% 1, 154, 616. 15



